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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, July 7, 2009, 5:00 pm Eastern  

 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy.  Roll Call was 

completed as noted below:  

 

Present: Larry H. Foxworthy, Judge Stockton B. Wood, Louie Flanery, Marvin Suit, Pam Lowe, 

J. Scott Brown 

 

Absent: David DeAtley, Judge W. Todd Walton II 

 

Other Attendees:  Sam Howard, Trace Creek Construction, Inc (TCCI)  

Eric Chambers, Michael Carroll, Alex Sasmay, Brandstetter Carroll Architects (BCA) 

David Whittaker, Administrative Office of the Courts (AOC) 

Keith Brock, Ross, Sinclaire and Associates (RSA) 

 

Old Business: A motion was made to approve the amended Fleming County Project Development 

Board Meeting minutes of June 2, 2009.  Motion by Flanery.  Seconded by Suit.  All in 

favor.  

 

 A motion was made to approve the Fleming County Project Development Board 

Meeting Minutes of June 16, 2009.  Motion by Suit.  Seconded by Brown.  All in favor. 

New Business:  A motion was made to approve Pay Request 9 ($213.87) and 10 ($ 3,560.01).  Motion 

by Lowe.  Seconded by Flanery.  All in favor.  

 Eric Chambers gave the architectural status report.  QA/QC is currently under review, 

drawings are 99% complete, tentatively scheduled to present Phase C submission for 

AOC approval, TCCI will prepare cost analysis and RSA is working on use allowance 

for Phase C.  There was an on site review with Dale Clary, Flemingsburg Utilities, 

regarding the sanitary sewer lines.  Chambers would like to schedule a final review of 

colors and finishes with any board member who wishes sometime next week.  Note the 

colors and finishes selected may not be available at the time of purchase. 

 Sam Howard stated the TCCI and Southern Ohio Salvage, demolition subcontractor, 

have mobilized the jobsite and temporary fencing has been placed around the perimeter 

of the project.  The site project superintendent for TCCI is Jeff McGlothin.  

Construction equipment will be mobilized this week and the tentative demolition of 

buildings may begin Friday or Monday.  The parking spaces adjacent to the buildings to 

be demolished will be blocked off for safety purposes.  TCCI is preparing cost analysis 

of Phase C submission.  All materials on site are property of the demolition 

subcontractor.  No materials may be removed from the project without prior approval 

by Southern Ohio Salvage.  Discussion was held regarding the interior sump pump 

under the project jobsite.  Precautions have been made to ensure the sump pump 

remains operational during construction activities and allowance for restructuring and 

maintenance of sump pump will need to be addressed.  TCCI is working with BCI for 

alternatives and solutions. 



FC PDB Minutes 7-7-09.doc  Page 2 of 2 

  

 Keith Brock presented financial investment opportunities for the board’s review.  Brock 

explained the current market conditions and available short term investment options.  

Discussion was held regarding the financial options, interest yield differential, liquidity 

and current financial status.  

 A motion was made to move 85-90% of current funds from the Bank of New York to 

Morgan Stanley MMA variable rate account.  Motion by Foxworthy.   

 Additional discussion was held regarding the short term financial options.  

 Motion died due to lack of second.  

 A motion was made to approve the decision of the Special Call meeting held on June 

16, 2009 to accept TCCI’s recommendation to select Southern Ohio Salvage for the 

demolition subcontractor.  Motion by Wood.  Seconded by Brown.  All in favor.  

 The next regular meeting will be held on Tuesday, August 4, 2009 at 5:00 PM.  The 

next regular meeting may be postponed and rescheduled the following week.  

Notification will be sent as soon as possible.  

A motion was made to adjourn at 5:53 PM.  Motion by Wood.  Seconded by Lowe.  All 

in favor. 


